
GES DAAC Operations Status
Week ending Wednesday, 05/09/01 (Day 129)

Past Month
Date Activity Status

04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23&04/26 AMASS work Completed.
04/02-04/24 5B07 install  & checkout in TS1 Completed

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) Waiting for PGEs & ESDTs  to get into OPS mode
04/18 Special request for days 097-107 Completed 05/03
05/03 Special Land  Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDS install  & checkout in Ops Completed.  Problems being investigated between 5B07

and EDG and Terra Hume
05/01-05/21 S4PM ETE Testing in OPS Internal testing is back on schedule.  External testing is

being delay until 5/28.
05/08 Special Land Request for 47 granules (Harvard Forest) In progress.
05/09 MOSS-3 Dry Run In progress.  GDAAC is participating in OPS Mode
05/09 MODAPS pushing Completed up to DOY 061, pushing DOY 062.  Will

continue to push through DOY 079.
Subscription turned on data DOY 104-16:00.

Upcoming Plans
Date Work Planned Status

04/30-05/04 Dashboard install  & checkout in TS2 Postponed
05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode
05/15 Begin forward processing with Collection 003 PGEs Delayed until 05/24.
05/21-05/25 5B07 install  & checkout in TS2
05/25-05/31 S4PM final checkout
06/01 Start reprocessing in S4PM
06/04-06/22 6A install  & checkout in TS2



Release Notes for May 9, 2001 (129)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM
Integration

Chaining Promotion to
OPS

Original 04/11/
01

04/11/01 Superseded
by patch

04170123581
6

N/A N/A N/A N/A

041701235
816

04/17/
01

04/18/01 Superseded
by patch

04190106130
5

N/A N/A N/A N/A

041901061
305

04/19/
01

04/19/01 04/19/01 Superceded
by patch

0423012148
20

N/A N/A N/A

042301214
820

04/24/
01

Superseded
by patch

0424010950
00

N/A N/A N/A N/A N/A

MoPGE0
1

3.0.0

042401095
000

04/24/
01

04/24/01 04/24/01 04/24/01 04/30/01
in ECS

05/02/01
in S4PM

05/02/01
in ECS

05/02/01
in S4PM

TBD

Original 04/11/
01

04/11/01 Superseded
by patch

04170101054
7

N/A N/A N/A N/AMoPGE0
2

3.0.0

041701010
547

04/17/
01

04/17/01 04/17/01 04/17/01 04/18/01
in ECS

05/02/01
in S4PM

04/18/01
in ECS

05/03/01
in S4PM

TBD

Original 04/18/
01

04/18/01 04/18/01 Superseded
by patch

0421010012
29

N/A N/A N/A

042101001
229

04/21/
01

04/24/01 04/25/01 04/25/2001 05/03/01
in ECS

05/03/01
in S4PM

05/03/01
in ECS

05/03/01
in S4PM

Superseded
by patch

05040122484
3

050401224
843

05/04/
01

Rejected Superseded
by patch

05080100093
7

N/A N/A N/A N/A

050801000
937

05/08/
01

05/08/01 In Progress TBD TBD TBD TBD

MoPGE0
3

3.0.0

050701225
400

05/07/
01

On Hold TBD TBD TBD TBD TBD


